EXTREME CHAOS
“The world acquires value only through its extremes and endures only through moderation;
␣ ␣ extremists make the world great, the moderates give it stability.”
—Paul Valery, French poet, critic

A project gold rush is in full swing. In 1998 Corporate
America issued 200,000 new-start application software
development projects. By the end of the Y2K “non-event,”
new starts went up by almost 100,000 projects to 300,000
this year and more than half a million will be resolved in
the next 12 months. Most of these new projects are well
within The Standish Group’s criteria established in
“CHAOS: A Recipe for Success” (1999), which limits
the size of the projects to six months and six people. This
newest paper is a continuation of our CHAOS research
updated with our
most recent findings.

readers are learning how to succeed more often. According to 1994 results, only 28,000 application development projects met the criteria for success — completed on time, on budget and with all the features and
functions originally specified. This year’s results show
that 78,000 U.S. projects were successful.

The reasons for the increase in successful projects vary.
First, the average cost of a project has been cut more
than half. Better tools have been created to monitor
and control progress
and better skilled
project managers
Project Resolution (2000)
with better management processes are
Failed
being used. The fact
that there are pro23%
cesses is significant
in itself.

The timeline of The
Standish Group’s
seven years of
CHAOS resear ch
shows decided improvement in IT
project management.
This year project success rates, while
modest, are up again
across the board,
Succeeded
while cost and time
28%
overruns are uniformly down. Time
overruns have significantly decreased from 222% over the original time
estimates in 1994 down to 63% in this latest study.

Challenged

However, Nirvana is
still a long way off —
49%
137,000 projects
were late and/or over
budget, while another 65,000 failed
outright. The reason
most of these
projects failed was not for lack of money or technology; most failed for lack of skilled project management
and executive support.

Cost overruns have gone from 189% over the original
cost estimates in 1994 down to 45% in the 2000 study.
In 1994 required features comprised 61% of the final
product. This year’s research shows 67% of the required
features and functions. This notably increases end-user
satisfaction in terms of time, cost and features.

Lack of executive support has replaced user involvement
as the number one cause of project failure. Without a
staunch project champion with a solid business vision,
projects can drift into a technological or political abyss.
Project stakeholders must create business value by improving customer service, communicating a clear business plan and delivering a competitive advantage.

The best news is that we as researchers and you our
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Project Resolution
The Historical Perspective
Project success rates are
up acr oss the board,
while the frequency of
cost and schedule overruns is declining. The development community
has made noticeable
strides on the road to success. The CHAOS research timeline is evidence of the steady improvement in IT project
management. In 1994
only 16% of application
development projects
met the criteria for success — completed on
time, on budget and with
all the features/functions
originally specified. This
year 28% of projects were
in the successful column.

Project Resolution History (1994–2000)
2000

1998

1996

28%
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26%
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40%
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Project success rates are rising. This chart depicts the resolution of the 30,000 applications projects
in large, medium, and small cross-industry U.S. companies tested by The Standish Group since 1994.

The Standish Group categorizes projects into three
resolution types:
␣ ␣ ␣ ␣ • Successful: The project is completed on time
and on budget, with all features and functions
originally specified.
␣ ␣ ␣ ␣ ␣ ␣ ␣ ␣ • Challenged: The project is completed and
operational, but over-budget, over the
time estimate, and with fewer features
and functions than initially specified.
␣ ␣ ␣ ␣ ␣ ␣ ␣ ␣ • Failed: The project is cancelled before
completion or never implemented.

while overall project growth totaled over 60%. Challenged projects grew at a rate of 62% to equal 137,000
over the 1994 number of 93,000.
Cost overruns in 1994 were 189% over the original
estimate. This was reduced from 69% in the 1998
study down to 45% in the 2000 study. Time overruns dropped from 222% in 1994 to 63% in 2000.
Another piece of good news is that in 1994, on average, only 61% of the required features were delivered on challenged projects,compared to 67% in the
2000 study.

Tracking U.S. project outcomes showed that in 1994,
28,000 projects were successful, while over the last
twelve months, 78,000 projects were successful —
a three-fold increase. Conversely, failed projects
amounted to 54,000 in the 1994 study versus 65,000
in the year 2000 study. This was an 18% increase
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Succeeded

33%

Overall, the outlook is good. Project success rates
are up and overruns are down. More importantly,
although the number of projects is expected to
double this year, the rate of failure is expected to
take a major downturn.
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Project Estimating
Outdated Metrics
that the majority of these successful projects where
Project and program estimating is little more than
predicting the future outcome of a project or pro- already 150% over budget before they began. Consequently, the three pillars of project management
gram — it is a hard and unwieldy undertaking. There
— time, cost and function — become questionable
are really only two kinds of estimates: “Lucky” or
“Lousy.” These estimates are often made by different metrics in addition to function points and lines of
code. But what are the right metrics and how can IT
people, at different times, using different methods.
executives use them to be more accurate? The key
More standards for estimating could produce significant improvements, however, there is a caution. issue is how can business executives forecast a return on their project
Project managers must
investment without at
realize that using funcDeveloped from scratch using traditional
33%
least a good ballpark
tion points, lines of
languages and methods
estimate of time to
code, and computing
Purchased application & modified
15%
market and the ultihours of coding time as
mate cost of needed
metrics for developing
Developed from scratch using an object
13%
functionality? Is there
applications is apmodel
a clear-cut, easy anproaching buggy whip
Developed some components & purchased
13%
swer or solution to
status. In addition, only
others
these questions? We
one-third of U.S. applicaPurchased application & modified
12%
don’t think so, but
tion projects resolved
extensively
finding the answers
over the last year were
Purchased components & assembled the
9%
and solutions should
developed from scratch
application
be our mission.
using traditional lanPurchased application & performed no
5%
modifications
guages and methods.
In developing a more
The remaining tw osystematic approach
thirds either developed
toward project estimating, one needs to realize truly
or purchased components to build or integrate funcreliable estimates are rare birds. For the past five
tionality into existing applications. Obviously, funcyears The Standish Group has accumulated 30,000
tion points and lines of code have little meaning in
cases on the cost and resolution of projects. Using
estimating these projects.
case-based reasoning technology we have created a
methodology to estimate project cost. However, it
The latest CHAOS research shows that 28% of application projects will come in on time and on budget. is no estimating panacea. Profiling one project
against others to isolate costs is tricky and difficult
However, this is not the whole story. Most of these
projects will have been overly estimated. In a num- at best, but this approach is much better than the
alternatives — like using outdated methods or thinkber of focus groups, IT executives told us that they
ing of ad hoc estimates that are seen to be attractive
first get their best estimate, multiply by two and then
add a half! It should not be surprising, therefore, to sponsors or “safe” for management.
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Recipe For Project Success: The CHAOS Ten
The CHAOS Ten
Executive Support

18

User Involvement
Experienced Project Manager

16
14

Clear Business Objectives

12

Minimized Scope
10
Standard Software Infrastructure 8
Firm Basic Requirements
6
Formal Methodology
6
Reliable Estimates
5
Other
5

What makes a project
successful? The
original CHAOS study,
conducted in 1994,
identified 10 success
factors. We have
updated the CHAOS Ten
for the year 2000.
Although no project
requires all 10 factors
to be successful, the
more factors that are
present in the project
strategy, the higher
the level of confidence.

Each factor has been weighted according to its
influence on a project’s success. The more points,
the lower the project risk.

1. Executive Support: Traditionally the number
two spot was occupied by executive support. However, this is now the number one factor in project
failure. Executive support influences the process
and progress of a project and lack of executive input can put a project at a severe disadvantage.

the number three slot is an experienced project manager. Ninety-seven percent of successful projects
have an experienced project manager at the helm.
4. Clear Business Objectives: Moving down one
spot to fourth place is having clear business objectives.This is not because clear business objectives
are less important, but because evidence shows experienced project managers increase success rates.

2. User Involvement: Lack of user involvement
traditionally has been the number one reason for
project failure. Conversely, the number one contributor to project success has been user involvement. Even when delivered on time and on budget, a project can fail if it does not meet users’ needs
or expectations. However, this year it has moved
to the number two position. It is not that user
involvement is less important, but it is just that IT
professionals have centered in on this and, in effect, solved this major problem.

5. Minimized Scope: Rounding up the top five is
minimized scope. Time is the enemy of all projects.
Since scope impacts time, or project duration, they
are linked. By minimizing scope, time is reduced
and therefore chances for success increase. Minimized scope replaced small milestones, which occupied the number five position in our 1990 CHAOS
study. While these two factors are similar, the act of
minimizing scope leads to greater success than that
of creating small milestones. Small milestones are

3. Experienced Project Manager: Moving up to
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porated into active projects. The process encourages a go or no-go decision checkpoint. A project
team can proceed with a higher level of confidence
or steps can either be halted or altered to fit changing requirements. This ability to adjust in real time
enhances project skills and reduces project risk.
CHAOS research shows that 46% of successful
projects used a formal project management methodology, compared to 30% of challenged and failed
projects. Therefore, this factor should increase
chances of success by about 16%.

within the “minimized scope” category, other factors have been moved to formal methodology and
others to categories. Concentrating on the top five
will give up 70 success points.
6. Standard Software Infrastructure: Requirements are in a state of constant flux, but the infrastructure needs stability. The Standish Group’s research shows that 70% of application code is infrastructure. Some of this code is unique to the application; nonetheless, much of it is code that could
be purchased from an infrastructure vendor.

9. Reliable Estimates: When developing a systematic approach toward project estimating, again,
being realistic is necessary. Estimating is just plain
hard. Add to the difficulty the developing and purchasing of components and their integration into
existing applications, package applications and
outside services. As mentioned earlier, IT managers must use all their collective knowledge and
experience to come up with estimates that reflect
the true effort required.

By using standard infrastructure, the application
development team can concentrate on business
rules rather than technology. Many application
development projects fail not in the development
of the stand-alone application, but in the integration of existing applications. Here, standard infrastructures can shortcut application integration.
7. Firm Basic Requirements: The key to understanding this item is the word “basic.” This refers
to base level requirements. By creating a minimal,
obtainable base level of requirements and then developing those features, the effect of change will
be reduced. Changing requirements is as certain
as death and taxes. Delivering minimal features
allows users and executive sponsors to see results
quickly. As a result, an added benefit is that project
managers are better prepared to articulate the
needs and priorities of the next phase of the
project.

10. Other Criteria: In last place is a collection of
other factors. These factors include small milestones, proper planning, competent staff and ownership. In the past, each of these factors was represented as a category by itself.
There are over 300 possible queries across these
ten categories. Using case-based reasoning techniques,The Standish Group assesses project risk. This
is first done by profiling the project and then asking 100 questions related to the profile. The profile
and the answers are then matched against a set of
the 30,000 cases to calculate the project’s risk.

8. Formal Methodology: Does having a formal
project methodology increase success rates? Formal project management provides a realistic picture of the project and the resources committed
to it. Certain steps and procedures are reproducible and reusable; thus, the tendency to reinvent
the wheel is minimized and project-wide consistency is maximized. Lessons learned can be incor-
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The CHAOS Ten success factors continue to be a
valuable tool to estimate project success potential.
While there is no magic formula that can guarantee project success, ensuring the presence of the
CHAOS Ten can increase the odds in one’s favor.
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Does a Project Manager Increase
Project Success?
In the “Recipe for Success” report, we stated
that the IT community is just beginning to understand the true role of the project manager,
the skill required to be a good project manager,
and the benefits a project manager can bring
to the project.

Certainly this is a question that a lot of business
people have asked over the years. After all, a
project manager is an additional expense, creates added paperwork for others and is an intermediary between users and developers. Understandably, some have asked why not just let the
developers develop and let the users use? Overall, 82% of projects have a project manager assigned. The latest CHAOS research shows that
only 28% of application projects will come in
on time and on budget. Of these projects, 97%
had a project manager assigned to the project.
Twenty-three percent of projects resolved over
the last 12 months went into the failed or impaired column. In this group, a much lower figure of 76% had a project manager assigned.

This year’s CHAOS study clearly shows not only
the benefits a project manager brings to a
project, but also the skills required for effective project management. The following were
skills most identified:
Business skills: CIOs reported that project
managers of successful projects had good business skills, while manager s of challenged
projects had fair business skills. Those project
managers whose projects failed had poor business skills. Our research shows that having
business skills is the most important trait a
project manager can possess. Without basic
knowledge of the business objectives, the
project manager could have a negative impact
on the project.

Forty-nine percent of the projects fell into the
challenged category. A challenged project is one
that is either over time, over budget and/or lacking critical features. Seventy-nine percent of
these projects had a project manager assigned.
These cases clearly show that having a project
manager assigned to the project will not necessarily lead to success, but having a 97% success rate demonstrates that not having one defies the odds of success.

Technical skills: Successful and challenged
projects showed good technical skills for
project managers, while failed projects
showed the project manager had only fair
skills. A good grasp of technology improves
critical communication and translation between designer/developers and users/sponsors. A project manager needs to be able to
envision project components and how the
parts incorporate into the whole.

Just having a project manager is not all that is
needed. Forty-eight percent of the successful
projects had a formal project methodology, 64%
had used requirement tools and 61% used project
management tools and suites. Therefore, a
project manager with the right tools and methodology can increase the success of a project.
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Project Management skills: It would seem very
obvious that a project manager must have project
management skills, but this is often not the case.
Many companies are assigning a project manager
to projects without the key skills needed to be a
good project manager. Many of these key skills
involve basic management proficiency such as
good judgment, diplomacy and time management.
An investment in project management education,
which is taught at many colleges and universities, may be needed. Private companies, such as
the consulting firm Robbins-Gioia, offer formal
classes and the Project Management Institute certifies professionals. The bottom line is that projects
that have managers with good project management skills have a greater chance of success.

Detail skills: Features and functions must be
considered individually and in relation to a
whole. In other words,“the devil is in the details.” Project managers who have an eye for
details as well as the whole will fair better than
those that only have a grasp of the big picture. The big-picture-only view is for the executive sponsor; the detail view and the big
picture view are for the project manager. For
example, the project manager must decide at
the detail level what features and functions
will be part of the project, whether for the
first phase or for a later release. There must
be a detail-change contingency plan in place,
with associated risk factors and cost increases.
Organization skills: The project manager
must be able to organize project components
into a working structure and support that
structure by having various functions contribute to the whole project. A project manager
must create and maintain structure in which
individuals cooperate systematically. The results showed that successful projects had program mana gers with good organizational
skills while challenged and failed projects had
project managers with fair to poor skills.

Decision skills: The ability to pass judgment on
issues under consideration, and reach a firm decision is a vital project management skill.
Throughout the course of a project there are
hundreds of decision points. A bad choice can
lead to increased time and expense or outright
failure. On the other hand, good choices can
bring a project in on time and on budget. Projects
need managers with good judgement and strong
decision making skills to succeed. Project managers, like other managers, often learn the hard
way — from their experience in the trenches and
hopefully from past mistakes. Because of this,an
experienced project manager with failed and
challenged past projects could well be the best
candidate for the next important project.

Communication skills: Project managers
must be able to clearly express and exchange
thoughts and information. Good communication is the cor nerstone of successful
projects and IT management needs to encourage development of these skills. Project managers should be encouraged to use the
organization’s business dialect to keep communication simple and understandable to
business-side management or sponsors. The
project manager should use simple terminology, and avoid IT buzzwords and acronyms.
Research showed that successful projects had
project managers with good communications
skills in contrast to challenged and failed
projects which had project managers with
fair to poor skills in this area.

Process skills: Planning, enacting and tracking
a series of activities, tasks, changes, or functions
to arrive at a goal are other skills the project manager must maintain. As the centipede said to Alice
in Wonderland,“If you do not know where you
are going any path will take you there.” Here
again, if you have good processes and plans, the
chances of success increase. Forty-six percent
of successful projects had a formal project methodology,while challenged and failed projects used
formal project methodology 30% of the time.
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Seventy-eight percent of all projects will have a primary user representative. Our research found no
correlation between having a primary user representative and the success of the project. However,
we did find a heavy correlation between the skills
of the primary user (when present) with respect
to success and failure.

the success column. Projects in which primary
users had a good technology understanding were
more likely to be challenged. Projects in which
primary users had a poor rating were more likely
to end up in the failed or impaired categories.
Process skills: Projects in which primary users
has a good understanding of the project management process had a better rate of success than those
did that did not. On average, projects in which
primary users only had a fair understanding of the
project management process fell into both challenged and failed groups. A basic tutorial on the
project management process could help in the success of a project.

Operational skills: The basic skill necessary for
the primary user is knowledge of business functions. The primary user must be able to answer
operational questions and their role must be clearly
determined with clear responsibilities. Good operational skills are expected from the user and if
they are not present could cause the project to be
challenged or impaired.

Results skills: While it may seem unexpected,
many users are not skilled at telling what they want,
or if they get what they want,then describing how
it will benefit them. It is a given that the project
will produce a result; however, that result may or
may not be a consequence of the user knowing
what they originally wanted. Projects in which the
primary user had skills in understanding the project
results faired much better in the success rate than
projects in which primary users were uncertain
about the results they hoped to achieve.

Evangelism skills: Projects that had a primary user
who zealously evangelized and disseminated the
project’s value throughout the organization scored
better than those that did not. In essence, evangelism is a very intense form of communication, and,
as mentioned earlier, the greater the degree of communication between parties, the greater the chance
of success. Projects in which the primary user scored
well as an evangelist had a higher success rate.
Projects in which the primary user had a fair to poor
rating as an evangelist had a lower success rate.

Communication skills: Primary users must have
the ability to explain the business process in detail
to the IT organization. Primary users should be
trained to follow project management protocols.
Successful projects showed primary users with
good communication skills versus challenged and
failed projects that had primary users with fair to
poor communication skills.

Business skills: Often the primary users will understand their own narrow operational requirements, but lack knowledge or understanding of
how those requirements fit into the overall business. Projects in which primary users had an understanding of their functions within the context
of the overall business scored better than those
did that did not posses this skill. However, this
skill should not be given too high a rating of success or failure.

Realism skills: Of all the skills on the list, realism
shows the starkest contrast. Users must be aware
of the limitations that can beset projects. Project
developers cannot be expected to produce miraculous results if resources are restricted. Primary
users who possessed good realism skills had high
success rates. Projects where the primar y user had
fair skills in this area had high challenged rates.
Those primary users that had poor skills had high
failure rates. Primary users that have an inclination
toward literal truth and pragmatism should minimize project risk.

Technology skills: While in most cases technology skills are a plus, the technology skills of primary users can also be a negative factor. Time and
schedules are influenced by technology skills.
Having too little technology skill can slow down
the project, but on the other hand too much technology skill can also slow down the project.
Projects in which primary users had a fair knowledge of the technology being used scored high in
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Business skills: Calvin Coolidge once said,
“The business of America is business.” For the
executive sponsor the business of the “project”
is business. The greater the understanding of
what business the executive brings and communicates to the project team, the greater the
probability of success. The converse is also true.

Seventy-seven percent of successful projects have
executive sponsors with good vision and responsiveness. Challenged projects had an executive sponsor 67% of the time while failed projects had executive sponsors 59% of the time. Here again, skills
played a major part of the success and failure rates.

Visionary skills: An executive sponsor who has
a global view of the project will greatly increase
the project’s chances of success. An executive
sponsor that only has a fair knowledge of how
the project fits into the corporate goals and how
it benefits the organization could cause the
project to overrun or fail. The executive sponsor
should set the agenda, arrange the funding and
articulate the project’s overall objectives.

Technology skills: This has proven to be dangerous ground for executive sponsors. In rare
cases where the executive sponsor has an IT
background, technology skills can be a plus.
However, in the majority of cases the executive sponsor may only have enough knowledge
to be hurtful. Successful projects show that
the executive sponsor should have a fair knowledge of technology. Challenged and failed
projects show either end of the spectrum with
good or poor technology expertise.

Champion skills: If the executive sponsor is an
ardent defender or supporter of the project, its
chances of success are higher. If the executive
sponsor is only mildly supportive, the chances
for success will more likely go down with overruns and failure. If the original executive sponsor leaves the company, or is replaced, the
project’s viability will need to be reassessed.

Results skills: Here,like the primary user, the
executive sponsor should know what the completed results will be. Without concrete and
clear expectations, the resolution or endpoint
of a project may never really be known. Executive sponsors with good skills in this area
will have greater favorable results than those
who have fair to poor skills.

Responsiveness skills: Projects that have an
active and responsive executive sponsor fair better that those that do not have such a resource.
Being readily available to answer, suggest, influence and resolve appeals indicates responsiveness. If this is done well, chances of success increase. If done only fairly, it is likely that the
project will experience overruns or failure.

Process skills: Here again, like the primary
user, projects in which the executive sponsor
had a good understanding of the project management methodology had a better chance for
success than those where this was absent.
Projects in which the executive sponsor had
a fair to poor understanding of the project
management process fell into both the challenged and failed groups. As with primary users, a basic tutorial on the project management
process for executive sponsors could help in
the success of a project.

Responsibility skills: The executive sponsor
needs to be personally accountable to ensure a
successful outcome. If the executive sponsor does
not provide skillful and personal leadership, then
the outcome could be either challenged or failed.
The greater the skill in this area the greater the
chances of success.
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Project Management Tools
Project Management Suites were used on less than
10% of the projects. This could be because PMSs
require a major commitment by the organization.
Of the projects that used a PMS, results were
mixed and we found no conclusive evidence that
these systems affected the project outcome. PSA
tools are used primarily by professional service
organizations and were not tested. Again, while
these tools were not tested, we feel that CPMs
hold a lot of promise. They combine the tracking,
scheduling and controlling aspect of GPM tools
with communication to all the stakeholders
through the Internet.

If clothes make the man, tools make the project. It is
clear from our latest research that tools can have a
major impact on the outcome of a project. Over 60%
of successful projects used project management tools
such as project management suites and requirement
software. On the other hand,challenged projects used
such software just over 50% of the time. Failed projects
used project management tools about 40% of the time.
What tools make the most impact on the project
outcome and what tools may use valuable resources
with little to no impact?
Requirement tools: These seem to have the biggest impact on the success of a project. This may
seem strange since “Firm Basic Requirements” is
number six on the top ten list. However these tools,
if used as a platform for communications between
all the stakeholders, such as executive sponsors and
users, can provide enormous benefits. This tool
needs to be at the top of the shopping list for any
firm involved in developing software applications.

Design/Analysis: Successful projects had a
slightly higher use of design/analysis than those
did that did not use this type of resource. However, the data is inconclusive and it is not clear that
selecting these tools will improve the success rate.
Modeling: Projects that use a modeling tool had a
higher rate of failure than those did that did not
use a modeling tool. However, it should be noted
that modeling tools are used in larger projects and
large projects also have a greater failure rate. Like
the design/analysis tool, this tool should not be
selected just to improve success rates.

Project Management: These tools are broken into
several categories: General Project Management
(GPM) tools, Project Management Suites (PMS), Professional Service Automation tools (PSA) and the
new Collaboration Project Management (CPM) tools.
GPM tools are the most widely used tools. They are
primarily used by and for the project manager and
offer tracking, planning and scheduling. Traditionally, GPM tools have helped when collected information is accurate and shared. Far too often, however, this is not the case and the GPM tools are used
simply to justify poor results. Since practically every firm uses some sort of GPM tool the overall
CHAOS study results reflect their benefit.
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The purpose of any tool should be to support the
project management process. The sole use of any
tools cannot really control an individual project’s
outcome. On the down side, tools can be used improperly and when they are, it can add time and
effort to the process, resulting in what is called “paralysis through analysis.” On the positive side, when
coupled with appropriate education and experience
tools can improve the success rate.
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Project Management versus Collaboration Management
In 1998 The Standish Group’s CHAOS research defined
the roles and responsibilities of each stakeholder in
an application development project. The theory was
that if each person did his or her job then the chances
for project success would increase. This premise still
holds true for most large projects; however, the latest
Standish Group CHAOS research shows a major decrease in the size of application development projects.
Coupled with high turnover rates among project staff
and rapid time to market requirements for many new
eBusiness projects, the importance of individual performance and roles is changing. For smaller projects,
collaboration management, along with an iterative development style, may be a better technique.

transferring knowledge, management and control
among the stakeholders.
In The Standish Group’s “Recipe for Success,” the top
five traits a project manager must posses were listed as:
1) Multilingual - the ability to translate business
and technical requirements between the
business people and the technology people
2)␣ ␣ Gatekeeper - the ability to decrease the scope
of the project thereby reducing time (“Time
is the Enemy of all Projects,” Johnson, 1996)
3)␣ ␣ Maestro - the ability to have all participants
␣ ␣ ␣ ␣ ␣ work together
4)␣ ␣ Cattle Driver - the ability to keep the project
moving
5) Clark Kent - the ability to clearly articulate the
␣ ␣ ␣ ␣ ␣ requirements and progress of the project

Keeping a close relationship between team members
and the project leader helps identify project stress
points as well as ensure members are aware of all
potential setbacks. Once again,communication is the
most important aspect of any relationship. If a team
head drops out, or contracted developers or programmers leave, it is a setback but not a total disaster.
Collaboration management can mitigate this risk by

Ideally,collaboration management, using appropriate
tools, distributes these activities among the stakeholders so that information is self-translated, scope is selfselected, and activities are self-coordinated, expedited
and documented.

What if you could accurately
and quickly estimate risk
factors of software projects?

Fuzzy Logic
Case Database

Vir tualADVISOR® is a case-based
Your Case
reasoning tool used to assess the risk
of software projects. Project managers
Case Subset
simply input infor mation about their project on
easy-to-use Web-based screens. Using your input
and our database of over 30,000 completed projects,
the VirtualADVISOR® calculates your total risk as well
as aler ts you to areas of potential improvement and barriers
Your Solution
to success. By using VirtualADVISOR® you are able to estimate
the operating cost of new applications across different types of systems.
The Virtual-ADVISOR® System is extremely user friendly and uses Web
self-service techniques. Requirements to use the system are a standard Web
browser and access to the VirtualADVISOR® site over the Internet.
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Recipe for Project Success
Now in its sixth year of publication,The Standish Group’s Extreme CHAOS continues to refine the ingredients that contribute to successful project completion. This calls for reducing requirements to the bare
minimum, providing constant communication systems and coupling those with a standard infrastructure.
Mix these ingredients with good stakeholders, an iterative development process, project management tools
and adherence to key roles, and success is practically in the oven.

Base Line

Deploy

Design

ITERATIVE

Develop

Test

This recipe for success does work and we have seen it work again and again. In the right amounts, these
ingredients can produce incredible results. Nevertheless, we understand that there are always potential
elements that can sour project success. Too many cooks can certainly spoil the stew — especially with halfbaked ideas. This year we learned that less can be even more.
Our newest data suggests that we need to further reduce the amount of resources to increase the success
rates even more. The key is to trim the fat by economizing all available resources. This year’s CHAOS recipe
calls for no more than four people, for no longer than four months at a cost of less than $500,000. We find
that the less the features, the greater the yield. When it comes to project success and features you can never
be too thin — waste not, want not.
Through lessons learned from our collected CHAOS experience,The Standish Group continues to examine
the reasons why achievable project success often turns into fruitless endeavors. All the ingredients are there
to turn a bitter situation into a sweet reward.

“Oh, God, why don’t I remember that a little chaos is good for the soul?”
—Marilyn French, US writer
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